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ADVERTISEMENT FOR ENGINEERING AND RELATED SERVICES 

May 7, 2020 

 

CONTRACT NOS. 4400019581 AND 4400019582 

IDIQ CONTRACTS FOR INDEPENDENT COST ESTIMATING (ICE) SERVICES 

STATEWIDE  

 

 

Under the authority granted by Title 48 of Louisiana Revised Statutes, the Louisiana Department 

of Transportation and Development (DOTD) hereby issues this advertisement for consulting firms 

to provide engineering and related services.  Consultants who are a Louisiana or foreign LLC 

or corporation should be appropriately registered with the Louisiana Secretary of State, as 

contemplated by Title 12 of the Louisiana Revised Statutes, and with the Louisiana 

Professional Engineering and Land Surveying (LAPELS) Board under its rules for firms.  If 

a consultant is not in good standing in accordance with those provisions, it may be subject to 

consequences contemplated in Title 12 and/or the LAPELS rules.  All requirements of 

LAPELS must be met at the time the proposal is submitted.  Prime consultants must be 

registered with the Federal Government using SAM.gov prior to contract execution.   

 

One (1) proposal will be selected for each contract solicited per this advertisement.  Only one (1) 

DOTD Form 24-102 proposal is required for this advertisement, and it represents the prime 

consultant’s qualifications and those of any and all sub-consultants proposed to be used for the 

referenced contract(s).  All identifying contract number(s) should be listed in Section 2 of the 

DOTD Form 24-102. 

 

Any questions concerning this advertisement must be sent in writing to 

DOTDConsultantAds80@la.gov no less than 48 hours (excluding weekends and holidays) prior 

to the proposal deadline. 

 

SCOPE OF SERVICES 

 

The general tasks that the consultant may be required to perform are described more specifically 

in Attachment A, which is incorporated herein by reference.  The selected consultant will perform 

the specific services covered in an Indefinite Delivery/Indefinite Quantity (IDIQ) contract as 

detailed in individual Task Orders (TOs), which will specify TO-specific scope of services, 

contract time, and compensation.   

 

The consultant shall perform the work in accordance with the requirements of this advertisement, 

the resulting contract, and any TOs issued thereunder.  Deliverables shall be in such format as 

required in Attachment A, unless otherwise specified in an individual TO.  The work performed 

by the consultant shall be performed in a manner consistent with that degree of care and skill 

ordinarily exercised by members of the same profession currently practicing under similar 

circumstances. 

  

mailto:DOTDConsultantAds80@la.gov
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MINIMUM PERSONNEL REQUIREMENTS (MPRs) 
 

The requirements set forth in Attachment B must be met at the time the proposal is submitted.   

 

EVALUATION CRITERIA 
 

The criteria to be used by DOTD in evaluating responses for the selection of a consultant to 

perform these services are listed below: 

 

1.  consultant’s firm experience on similar projects, weighting factor of four (4); 

2.  consultant’s staff experience on similar projects, weighting factor of five (5); 

 

Project Category Weighting - Specialty 

 

THE FOLLOWING TABLE MUST BE COMPLETED AND INCLUDED IN SECTION 

11 OF THE PRIME CONSULTANT’S DOTD FORM 24-102 PROPOSAL. 

 

Identify the percentage of work for the overall contract to be performed by the prime 

consultant and each sub-consultant.  
% of 

Overall 

Contract 

Prime Firm B Firm C Firm D Firm E Firm F 

Percent of Contract 100%       

 

Consultants will be evaluated as set forth in the “Evaluation Criteria” section of this advertisement.  

The evaluation will be by means of a point-based rating system. Each of the above criteria will 

receive a rating on a scale of one (1) through five (5).  The rating will then be multiplied by the 

corresponding weighting factor.  The firm’s rating in each category will then be added to arrive at 

the consultant’s final rating. 

 

If sub-consultants are used, the prime consultant must perform a minimum of 51% of the work for 

the overall contract. The prime consultant and each sub-consultant will be evaluated on their part 

of the contract.  The individual prime consultant and sub-consultant ratings, proportional to the 

amount of their work, will then be added to arrive at the total consultant rating. 

 

DOTD’s Project Evaluation Team will be responsible for performing the above described 

evaluation, and will present a shortlist of the three (3) (if three are qualified), highest rated 

consultants to the Secretary of DOTD.  The Secretary will make the final selection.  

 

RULES OF CONTACT 

 

These rules are designed to promote a fair and unbiased selection process.  DOTD is the single 

source of information regarding the contract selection.  Any official correspondence will be in 

writing, and any official information regarding the contract will be disseminated by DOTD’s 

designated representative via the DOTD website.  The following rules of contact will apply during 

the contract selection process, commencing on the advertisement posting date and ceasing at the 



Page 3 of 20 

 

time of final contract selection.  Contact includes face-to-face communication, the use of a 

telephone, facsimile, electronic mail (email), or formal or informal written communications with 

DOTD.  Any contact determined to be improper, at the sole discretion of DOTD, may result in the 

rejection of the proposal (i.e., DOTD Form 24-102). 

 

Consultants and consultant organizations shall correspond with DOTD regarding this 

advertisement only through the email address designated herein; DOTDConsultantAds80@la.gov 

and during DOTD sponsored one-on-one meetings. 

 

No consultant, or any other party on behalf of a consultant, shall contact any DOTD employee, 

other than as specified herein.  This prohibition includes, but is not limited to, the contacting of: 

department heads, members of the evaluation teams, and any official who may participate in the 

decision to award the contract resulting from this advertisement. 

 

DOTD will not be responsible for any information or exchange that occurs outside the official 

process specified above. 

 

By submission of a proposal to perform services pursuant to this advertisement, the 

consultant agrees to the communication protocol herein. 

 

No protest or appeal will be entertained unless made in accordance with the procedures found on 

DOTD’s website, which are incorporated herein by reference and can be accessed at: 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Process_Procedur

es.aspx. 

 

CONTRACT TIME 

 

This IDIQ contract shall be in effect for five (5) years.  All TOs must be completed by the 

termination date of the IDIQ contract.  No TO will be initiated unless sufficient contract time 

remains to complete the TO. 

 

COMPENSATION 
 

The maximum compensation payable to the consultant under each IDIQ contract shall not exceed 

$3,000,000.  Compensation to the consultant for services rendered in connection with each TO 

may be made on the basis of lump sum, actual cost plus a fixed fee, cost per unit of work, or 

specific rates of compensation, as specified in each TO, subject to the limitation set forth in the 

IDIQ contract. 

 

Compensation may be either negotiated or non-negotiated as determined by DOTD for each 

individual TO.  When the compensation is negotiated, it will be determined by DOTD based on 

work hours negotiated between DOTD and the consultant.  After notification of selection, a kick-

off meeting will be held with the selected consultant and appropriate DOTD personnel. The 

selected consultant will be required to submit a work hour proposal.  All negotiations must be 

completed within the timeframe set forth in the Consultant Contract Services Manual, unless an 

abbreviated timeframe is specified in writing by the PM. 

mailto:DOTDConsultantAds80@la.gov
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Process_Procedures.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Process_Procedures.aspx
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DIRECT EXPENSES 
 

To the extent that the consultant is allowed to claim reimbursement for direct expenses, all direct 

expense items which are not paid for in the firm’s indirect cost rate and which are needed and will 

be consumed during the life of the contract must be identified by the consultant during contract 

development.  Standard equipment or resources to be used in the provision of services rendered 

for this contract will not be considered for payment under direct expenses.    

 

The consultant should own most of the equipment required to provide the work and services. The 

cost of this equipment should be included in the consultant's indirect cost rate. Equipment may be 

considered “specialized” if it cannot be considered standard equipment for that particular 

consultant’s normal operating business needs. If a consultant believes special equipment is needed 

for the contract, the consultant must inquire through the Question and Answer process, as provided 

herein, whether the identified item will be considered specialized equipment for the individual 

contract. 

 

To the extent that direct expenses are authorized to be compensated pursuant to a particular TO, 

all travel related expenses will be compensated under direct expenses, and will be in accordance 

with the most current Louisiana Office of State Travel regulations as promulgated in the Louisiana 

Administrative Code under the caption “PPM No. 49”, with the exception that compensation for 

vehicle usage will be based on actual miles traveled directly and exclusively related to project 

needs.  Vehicle rental rates will require prior approval from the PM.  

 

QUALITY ASSURANCE/QUALITY CONTROL 

 

DOTD requires the selected consultant and all sub-consultants to develop a Quality 

Assurance/Quality Control (QA/QC) program in order to provide a mechanism by which all 

deliverables will be subject to a systematic and consistent review.  The selected consultant shall 

address in its plan the review of all sub-consultant work and deliverables.  The selected consultant 

must submit their QA/QC plan to the DOTD PM within 10 business days of the award notification 

to the consultant.  Consultants must ensure quality and adhere to established DOTD policies, 

procedures, standards and guidelines in the preparation and review of all deliverables.  DOTD may 

provide limited input and technical assistance to the consultant. Any deliverables to be transmitted 

by the consultant shall be transmitted with a DOTD Quality Assurance/Quality Control Checklist, 

and a certification that the deliverables meet DOTD’s quality standards. 

 

If Attachment A includes specific QA/QC requirements that contradict those set forth above, the 

requirements in Attachment A control. 

 

TRAFFIC ENGINEERING PROCESS AND REPORT TRAINING REQUIREMENTS 

 

As part of DOTD’s on-going commitment to high quality traffic engineering reports, a traffic 

engineering training course must be taken by traffic engineering PEs and EIs in order to be eligible 

to work on DOTD projects.  For consultants performing traffic engineering services (i.e., traffic 

analysis throughout all DOTD project stages), appropriate personnel must successfully complete 

the three (3) modules of the Traffic Engineering Process and Report Course offered by Louisiana 
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Transportation Research Center (LTRC) .  This Course must be completed no later than the time 

the proposal is submitted.  Copies of training certificates are to be included in the proposal.  It will 

be the prime consultant’s responsibility to ensure their staff and sub-consultants complete the 

training.  Copies of training records may be obtained from the LTRC website 

https://registration.ltrc.lsu.edu/login. 

 

WORK ZONE TRAINING REQUIREMENTS 

 

As part of DOTD’s on-going commitment to work zone safety, required work zone training 

courses must now be taken every four (4) years in order for personnel to remain eligible to work 

on DOTD projects.  For consultants performing preconstruction services (i.e., design, survey, 

subsurface utility, geotechnical, traffic, bridge inspection, environmental services), appropriate 

personnel must successfully complete these courses.  In general, the person in responsible charge 

of traffic control plans shall be required to have Traffic Control Supervisor training.  For 

preconstruction field services performed within the clear zone, at least one (1) member of the field 

crew shall have Traffic Control Supervisor or Traffic Control Technician training.  The consultant 

should identify all personnel listed in the staffing plan for the contract who have completed the 

appropriate work zone training courses. The consultant shall explain in Section 16 of DOTD 

Form 24-102 how they plan to meet the work zone requirements.  All preconstruction work 

zone training requirements shall be met prior to contract execution.  It will be the prime 

consultant’s responsibility to ensure their staff and sub-consultants have the appropriate work zone 

training. 

 

In addition to the above requirements, if the Scope of Services set forth in Attachment A includes 

Construction Engineering and Inspection (CE&I), the following training requirements shall be met 

at the time the proposal is submitted: 

 

 Field Engineers:   Traffic Control Technician 

  Traffic Control Supervisor 

  Flagger 

Field Engineer Interns:  Traffic Control Technician 

  Traffic Control Supervisor 

     Flagger 

Field Senior Technicians,   

 Survey Party Chiefs, and   

SUE Worksite Traffic Supervisors*: Traffic Control Technician 

  Traffic Control Supervisor 

   Flagger 

Other Field Personnel*:  Traffic Control Technician 

     Flagger 

* excluding Asphalt Plant Inspector, Paint Managers, and Paint Inspectors 

 

Approved courses are offered by ATSSA and AGC. Substitutes for these courses must be approved 

by the DOTD Work Zone Task Force.  For more information, please contact Barry Lacy at 225-

379-1584.  Specific training course requirements are: 

https://registration.ltrc.lsu.edu/login
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Flagger: Successful completion every four (4) years of a work 

zone flagger course approved by the Department.  The 

“DOTD Maintenance Basic Flagging Procedures 

Workshop” is not an acceptable substitute for the 

ATSSA and AGC flagging courses.  

 Traffic Control Technician (TCT): Successful completion every four (4) years of a work 

zone traffic control technician course approved the 

Department. After initial successful completion, it is 

not necessary to retake this course every four (4) years 

if Traffic Control Supervisor training is completed 

every four (4) years. 

 Traffic Control Supervisor (TCS): Successful completion of a work zone traffic control 

supervisor course approved by the Department. 

Following an initial completion, traffic control 

supervisors must either complete a one (1)-day TCS 

refresher course or retake the original two (2)-day TCS 

course every four (4) years. 

 

 ATSSA contact information: (877) 642-4637 

 

REFERENCES 
 

All services and documents will meet the standard requirements as to format and content of DOTD 

and will be prepared in accordance with the latest applicable editions, supplements, and revisions 

of the following: 

 

1. AASHTO Standards – https://www.transportation.org/ 

2. ASTM Standards – https://www.astm.org/BOOKSTORE/BOS/index.html  

3. DOTD Test Procedures – http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineerin

g/Materials_Lab/Pages/Menu_TPM.aspx   

4. DOTD Location and Survey Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manual

s%20and%20Forms/Location_and_Survey_Manual.pdf  

5. Addendum “A” to the Location & Survey Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manual

s%20and%20Forms/Location%20and%20Survey%20Manual%20-

%20Addendum%20A.pdf   

6. DOTD Roadway Design Procedures and Details –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Roa

d-Design-Manual.aspx  

  

https://www.transportation.org/
https://www.astm.org/BOOKSTORE/BOS/index.html
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_TPM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_TPM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location_and_Survey_Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location_and_Survey_Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/LocationSurvey/Manuals%20and%20Forms/Location%20and%20Survey%20Manual%20-%20Addendum%20A.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx%20%20Ryan%20Felder%2010/25/2017
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx%20%20Ryan%20Felder%2010/25/2017
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Road-Design-Manual.aspx%20%20Ryan%20Felder%2010/25/2017
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7. DOTD Design Guidelines – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoran

da/Minimum%20Design%20Guidelines.pdf  

8. DOTD Hydraulics Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydrauli

cs/Documents/Hydraulics%20Manual.pdf 

9. Louisiana Standard Specifications for Roads and Bridges –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications

/Pages/Standard%20Specifications.aspx  

10. Manual on Uniform Traffic Control Devices (Non-DOTD Link) –  

http://mutcd.fhwa.dot.gov/ 

11. DOTD Traffic Signal Design Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Tra

ffic%20Control/Traffic%20Signal%20Manual%20V2.0%205-28-2015.pdf 

12. National Environmental Policy Act (NEPA)   

13. DOTD Stage 1 Planning/Environmental Manual of Standard Practice - http://wwwsp.dotd.

la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stage_1.aspx   

14. National Electrical Safety Code  

15. National Electrical Code (NFPA 70)  

16. A Policy on Geometric Design of Highways and Streets (AASHTO) –  

https://bookstore.transportation.org/collection_detail.aspx?ID=110  

17. DOTD Construction Contract Administration Manual –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Pages/Engineering_Doc

s.aspx 

18. DOTD Materials Sampling Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/M

enu_MSM.aspx  

19. DOTD Bridge Design Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/B

DEM.aspx  

20. Consultant Contract Services Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20

Manual%202017.pdf   

21. Bridge Inspector’s Training Manual – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Operations/BridgeMaintenance/Page

s/Documents-and-Manuals.aspx   

22. Federal Aid Off-System Highway Bridge Program Guidelines –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals

/Other%20Manuals%20-%20Guidelines/Federal%20Aid%20Off-System%20Highway%20

Bridge%20Program%20Guidelines.pdf  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda/Minimum%20Design%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Memoranda/Minimum%20Design%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/Documents/Hydraulics%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Public_Works/Hydraulics/Documents/Hydraulics%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/Standard%20Specifications.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/Standard%20Specifications.aspx
http://mutcd.fhwa.dot.gov/
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traffic%20Control/Traffic%20Signal%20Manual%20V2.0%205-28-2015.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Traffic%20Control/Traffic%20Signal%20Manual%20V2.0%205-28-2015.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stage_1.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Environmental/Pages/Stage_1.aspx
https://bookstore.transportation.org/collection_detail.aspx?ID=110
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_MSM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Materials_Lab/Pages/Menu_MSM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BDEM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Pages/BDEM.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20Manual%202017.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Manuals/CCS%20Manual%202017.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Operations/BridgeMaintenance/Pages/Documents-and-Manuals.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Operations/BridgeMaintenance/Pages/Documents-and-Manuals.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Bridge_Design/Manuals/Other%20Manuals%20-%20Guidelines/Federal%20Aid%20Off-System%20Highway%20Bridge%20Program%20Guidelines.pdf
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23. Code of Federal Regulations 29 CFR 1926 (OSHA)  

24. Complete Streets – 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Compl

ete_Streets/Pages/default.aspx  

25. Traffic Engineering Manual - 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Mi

sc%20Documents/Traffic%20Engineering%20Manual.pdf 

26. Traffic Engineering Process and Report –  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Pu

blications/Pages/Process%20and%20Report.aspx 

27. AREMA: American Railway Engineering and Maintenance-of-Way Association, Manual 

for Railway Engineering (2019 ed.) – https://www.arema.org/AREMA_MBRR/AREMA_

MBRR/AREMAStore/MRE.aspx 

CONTRACT EXECUTION REQUIREMENTS 
 

The selected consultant will be required to execute the contract within ten (10) days after receipt 

of the contract. 

 

A sample of the contract provisions can be found at the following link: http://wwwsp.dotd.la.gov

/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx. 

 

SECONDARY SELECTION PROCESS 

 

When multiple IDIQ contracts with similar scopes of service are available within a DOTD Section 

that is prepared to issue a TO, the TO selection procedures set forth in Attachment C shall be used 

to award that TO.  Documentation of the selection process shall be retained by DOTD. 

 

REVISIONS TO THE ADVERTISEMENT 

 

DOTD reserves the right to revise any part of the advertisement by issuing addenda to the 

advertisement at any time.  Issuance of this advertisement in no way constitutes a commitment by 

DOTD to award a contract.  DOTD reserves the right to accept or reject, in whole or part, all 

DOTD Form 24-102s submitted, and/or cancel this consultant services procurement if it is 

determined to be in DOTD’s best interest.  All materials submitted in response to this 

advertisement become the property of DOTD, and selection or rejection of a proposal does not 

affect this right.  DOTD also reserves the right, at its sole discretion, to waive administrative 

informalities contained in the advertisement.   

 

CLARIFICATIONS 

 

DOTD reserves the right to request clarification of ambiguities or apparent inconsistencies found 

within any proposal, if it is determined to be in DOTD’s best interest. 

 

  

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complete_Streets/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Multimodal/Highway_Safety/Complete_Streets/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Misc%20Documents/Traffic%20Engineering%20Manual.pdf
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Publications/Pages/Process%20and%20Report.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Traffic_Engineering/Publications/Pages/Process%20and%20Report.aspx
https://www.arema.org/AREMA_MBRR/AREMA_MBRR/AREMAStore/MRE.aspx
https://www.arema.org/AREMA_MBRR/AREMA_MBRR/AREMAStore/MRE.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/CCS/Pages/Advertisements.aspx
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PROPOSAL REQUIREMENTS 
 

One (1) original (stamped “original”) and five (5) copies of the consultant’s response to this 

advertisement must be submitted to DOTD on the most current version of the DOTD Form 24-

102 (available at http://bit.ly/CCS_ManualsFormsAgreements) along with an electronic copy 

(USB flash drive only) in a searchable Portable Document Format (PDF). All proposals must be 

in accordance with the requirements of this advertisement, and the Consultant Contract Services 

Manual.  Unless otherwise stated in this advertisement, copies of licenses and certificates are not 

required to be submitted with the proposal. 

 

If more than one (1) contract is to be selected based on this advertisement, no prime consultant is 

allowed to be a sub-consultant on any other consultant’s 24-102.  If a prime consultant is submitted 

as a sub-consultant on another consultant’s 24-102, its proposal as a prime consultant may be 

deemed non-responsive. 

 

Any consultant failing to submit any of the information required on the DOTD Form 24-102, or 

providing inaccurate information on the DOTD Form 24-102, may be considered nonresponsive.  

 

DOTD employees may not submit a proposal, nor be included as part of a consultant’s proposal. 

 

Any sub-consultants to be used in performance of this contract, must also submit a DOTD Form 

24-102, which is completely filled out and contains all information pertinent to the work to be 

performed.  The sub-consultant’s DOTD Form 24-102 must be firmly bound to the prime 

consultant’s DOTD Form 24-102.  

 

Contract and/or part-time employees are allowed.  Such employees should be shown in Section 12 

of the DOTD Form 24-102 with an asterisk denoting their employment status.  

 

The DOTD Form 24-102 should be identified with contract number 4400019581 and 

4400019582, and shall be submitted prior to 3:00 p.m. CST on Tuesday, June 9, 2020, by hand 

delivery or mail, addressed to: 

 

Department of Transportation and Development 

Attn.:  Darhlene Major 

Consultant Contract Services Administrator 

1201 Capitol Access Road, Room 405-E 

Baton Rouge, LA 70802 

 

Phone: (225) 379-1025 

  

http://bit.ly/CCS_ManualsFormsAgreements


Page 10 of 20 

 

ATTACHMENT A – SCOPE OF SERVICES 

 

DOTD has the general authority to utilize the Construction Manager at Risk (CMAR) project 

delivery method for projects at its discretion.  The CMAR delivery method allows DOTD to 

engage a contractor (Construction Manager or CM) during the design process to provide input on 

the design.  During the design phase, the Construction Manager provides advice including, but not 

limited to, scheduling, pricing, and construction methodology and phasing to help develop a 

project that provides the greatest value to DOTD.  When design (or portion thereof) is complete, 

the CM becomes the General Contractor (GC) and constructs the project.   

 

This advertisement is for the procurement of a team to provide Independent Cost Estimating (ICE) 

services and schedule review as described under Scope of Services below.  A Consultant will 

provide these services for projects as chosen by DOTD in support of the CMAR project delivery 

method, but may also be used to provide cost estimating services for other projects as directed.  

DOTD, Design Team, CMAR Contractor, and ICE Consultant are collectively a team committed 

to delivering a Project that meets DOTD’s needs, within budget and schedule, at a reasonable and 

appropriate cost to DOTD. 

 

The ideal ICE will not only have extensive CMAR ICE experience but will also have experience 

in similar challenging heavy civil projects.  Experience with risk informed decision making is an 

additional positive factor. 

 

Administrative and General Information 

 

The Consultant shall provide cost estimating and scheduling services in support of projects 

utilizing the CMAR delivery method or on other projects as tasked by DOTD.  The ICE Consultant 

is expected to collaborate with DOTD Project Management Team, Design Team, and CMAR 

Contractor. The ICE Consultant will provide cost estimating services at project delivery milestones 

as identified in the contract.  The cost estimating support should include but not be limited to: 

verify/take-off quantities, prepare project estimates, material cost forecasting, construction 

phasing review, provide input on risks associated with the construction and proposal of any 

constructability or value engineering or scheduling comments that are evident during the course 

of the estimating work. The ICE Consultant (in coordination with the CMAR Contractor) may 

provide intermediate estimating support to the engineering team for design alternatives and/or 

construction packages throughout the design phase. 

 

The goals and objectives of this ICE Contract are to: 

 Ensure that the Cost Estimating subject matter expertise needed to assist DOTD in planning, 

facilitating, and managing the progressive cost estimating process is available during the 

design and pre-construction phase to enable DOTD to understand funding requirements and 

inform its decision making. 

 Ensure the cost estimates completed by the CMAR Contractor and Design Team are 
as accurate and complete as possible based on the level of design details available to 
reduce the risk to the Project budget. 
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 Ensure that the Cost Estimates completed for each project are developed in accordance 

with appropriate industry standards, understood by DOTD, and provide a fair and 

reasonable estimation of the cost to construct the project. 

 

Work will be performed through individual task orders on an as-needed basis. 

Required Staffing 

The Consultant's personnel shall be capable of performing the types of work described in the 

"Scope of Services" with minimal instructions:   

1. Project Manager who manages the contract, and oversees the Consultant team. This 

person assures all contract terms and conditions are followed by the Consultant’s team. 

This person is also the leader of the technical work responsible for the quality of the work 

performed by the Consultant’s team. 

2. Lead Estimator who provides cost estimating services for the project as a whole or may 

also manage discipline specific estimators.   

3. Discipline Specific Estimator(s) to provide cost estimating services on an "as needed" 

basis as required by DOTD or as recommended by the Lead Estimator.  The Discipline 

Specific Estimator(s) may have specific expertise such as structural, geotechnical, 

earthwork, etc., estimating. 

4. Scheduler(s) to provide project scheduling services (creation or review) on an "as needed" 

basis. 

Scope of Services 

When assigned by DOTD’s Project Manager, the Consultant will complete the following tasks, 

including but not limited to: 

General Administration and Coordination 

The ICE Consultant shall coordinate with DOTD, Design Team, CMAR Contractor (and others as 

needed) and maintain a cooperative attitude throughout the life of the project.  

 

The Consultant’s Project Manager will manage the Consultant’s project team. Services performed 

under the contract management task include, but are not limited to supervision of all work 

performed for this project; quality of work; communication with team members; project 

accounting, project opening, monthly invoicing in accordance with DOTD standards, project 

closeout; and communication with DOTD.  

 

The general administration and coordination activities to be performed by the ICE Consultant are 

anticipated but not limited to the following: 

• The ICE Consultant shall supply staff to coordinate and support the project at each 

milestone estimate. 

• The ICE Consultant shall become thoroughly familiar with the site and conditions 

surrounding the site and shall document the conditions observed on the site. 

• The ICE Consultant shall perform field visits and activities, as required by DOTD. 
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• The ICE Consultant shall become familiar with local labor rates and labor 

conditions/availability. 

• Consultant team members will be required to attend project meetings throughout the life 

of the project.  Attendance at meetings will be as directed by DOTD PM to insure that the 

appropriate members are at meetings while also managing the efficient utilization of 

resources.  Meeting attendance may be limited to those who can appropriately 

communicate meeting outcomes to other team members.  In preparation for meetings, the 

Consultant may be required review existing plans and information on the project provided 

by DOTD.  Typical meetings may include: 

o Kickoff meetings 

o Partnering Workshop 

o Cost Approach Meetings  

o Project Risk Workshops 

o Project Schedule Workshops 

o Design Review Meetings 

o Value Analysis/Review Meetings 

o OPCC Review Meetings 

o Price Agreement Meetings 

Cost Estimates and Cost Estimating Support 

The ICE Consultant will provide cost estimating services at each of the project design milestones 

as directed by the DOTD Project Manager. Typical deign milestones are described in following 

sections.  The cost estimating support should include but not be limited to: 

 Verify/take-off quantities, prepare project estimates, material cost forecasting, construction 

phasing review, provide input on risks associated with the construction and proposal of any 

constructability or value engineering or scheduling comments that are evident during the 

course of the estimating work. 

 The ICE Consultant (in coordination with the CMAR Contractor) may provide intermediate 

estimating support to the engineering team for design alternatives and/or construction 

packages beginning with at the BOD stage and continuing throughout the design phase. 

 The ICE Consultant shall conform the estimates to AACEI (Association for the 

Advancement of Cost Engineers International) Recommended Practice No. 18R-97. 

Typical Milestone Tasks and Services 

Basis of Design (BOD) (15%) Milestone 

The ICE Consultant will provide a review of the Design Team’s BOD estimate and provide 

feedback on the adequacy of the current project budget. Additionally, as part of the BOD phase, 

the ICE Consultant will: 

 Conduct a meeting with DOTD Program Management team, E&D and CMAR Contractor 

to establish baseline production rate assumptions and standards for formulation of future 

cost estimates and schedule estimates. 
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 Work with DOTD/PMT to develop and align the work breakdown structure (WBS) 

which will be carried forward for future cost estimates. 

 Work with DOTD/PMT to develop the format for the progressive estimates. 

30% Design Milestone 

The scope for this milestone will commence with an early 25% design snapshot provided by the 

Design Team. 

 The ICE Consultant’s estimate shall be a detailed estimate and shall be accompanied by a 

Basis of Estimate Report. 

 An Estimate Variance Report will be produced by the ICE Consultant during this 

milestone. 

 DOTD may request the ICE Consultant to assist in estimate reconciliation. 

60% Design Milestone 

The scope for this milestone will commence with an early 50% design snapshot from the 

Design Team. 

 The ICE Consultant’s estimate shall be detailed estimate and shall be accompanied by a 

Basis of Estimate Report. 

 An Estimate Variance Report will be produced by the ICE Consultant during this 

milestone. 

 DOTD may request the ICE to assist in estimate reconciliation. 

90% Design Milestone 

The scope for this milestone will commence with an early 80% design snapshot from the Design 

Team. 

 The ICE Consultant’s estimate shall be detailed estimate and shall be accompanied by a 

Basis of Estimate Report. 

 An Estimate Variance Report will be produced by the ICE during this milestone. 

 DOTD may request the ICE Consultant to assist in estimate reconciliation. 

Additional Tasks on an as-needed basis: 

These tasks are not associated with a design milestone, but the consultant may be tasked to provide 

the following services: 

GMP Review 

 The CMAR Contractor will submit a Guaranteed Maximum Price (GMP) to DOTD after 

the 90% milestone. 

 The ICE Consultant may be tasked by DOTD to provide independent estimating support 

during the process of GMP review and negotiation. 

Cost Estimating Support During Construction 

 The CMAR Contractor is required to develop and utilize an “open book” accounting 

system during the Pre-Construction and Construction Phases of this project and to track 
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and report the actual cost of construction work performed as compared to the Guaranteed 

Maximum Price (GMP) on a monthly basis. The CMAR Contractor may also be entitled 

to an equitable adjustment of the GMP in accordance with the terms of their contract. 

 The ICE Consultant may be tasked by DOTD to provide independent estimating to support 

a cost reasonableness analysis of any work performed or proposed and/or the negotiation 

of any proposed adjustment to the GMP. 

Constructability Review, Schedule Review and Value Engineering 

The ICE Consultant will not be tasked with a full, independent constructability or value 

engineering review. However, the ICE Consultant may be asked to provide input on risks 

associated with the construction and proposal of any constructability or value engineering or 

scheduling comments that are evident during the course of the estimating work. DOTD does 

expect that any comments and or recommendations that arise out of the estimating services related 

to these functions would be shared by the ICE Consultant. 

 

The ICE Consultant may be tasked with a full, independent construction schedule review.  

Deliverables 

The ICE consultant shall provide the following deliverables with each milestone submittal: 

Estimate 

The ICE Consultant is expected to use commercial off-the-shelf (COTS) estimating software to 

prepare its independent cost estimate. The estimating software Sage Timberline®, MC2®, HCSS, 

and US Cost Success® are acceptable software to be used to create the construction cost estimate. 

Basis of Estimate Report 

Each estimate shall be accompanied by a Basis of Estimate (BOE) report. The BOE report shall 

include the following minimum components: 

 Narrative including assumptions and clarifications 

 WBS breakdown by facility, discipline, bid group or subcontract package 

 Material quantity take offs 

 Unit prices 

 Labor and equipment rates 

 Labor and equipment production rates 

 Subcontractor costs 

 Scope assumptions and clarifications 

 Identification of long lead procurement items (equipment, materials and supplies) 

 Mark Ups consistent with CMAR delivery 

 Provide any market pricing received from material suppliers and/or subcontractors 

Estimate Variance Report 

In addition to the ICE Consultant’s estimates, an estimate will be provided by the Design Team 

and the CMAR Contractor at the 30%, 60% and 90% milestones. The ICE Consultant will be 

responsible for reviewing and comparing the three estimates and preparing a variance report at the 



Page 15 of 20 

 

30%, 60%, and 90% milestones for DOTD to document, at a minimum, any significant differences 

between the estimates. 

 

As part of this report, the ICE Consultant shall produce a narrative and chart showing the major 

cost changes and explaining the reasons for the change between the other estimates submitted at 

this phase. The amount of detail shown in this section of the variance report will be commensurate 

with the size, complexity, and severity or magnitude of the scope change. If the estimate requires 

a second resubmittal, the report may require updating. 

 
ASTM E1804, “Standard Practice for Performing and Reporting Cost Analysis during the Design 

Phase of a Project,” outlines the correct way to display cost estimates. This following is an example 

of this specific format: 

 
Division of Work ICE Estimate Estimate X Variance Dollars Variance Percentage 
Sitework $250,000 $275,000 +$25,000 +9.1% 

  Concrete  $525,000  $475,000  -$50,000  -10.5%   
 

All estimate’s will be submitted to DOTD via an Excel format spreadsheet with bid item 

descriptions, quantities and units.  

DOTD Review of Deliverables 

DOTD staff will review the Task Order deliverables and provide comments within 15 calendar 

days of receipt of the Consultants’ submittal.  

 

All project files and deliverables created under this agreement will be compiled and provide 

to DOTD at the conclusion of the agreement.    

PROJECT TIME 

The overall time for the completion of the scope of services shall be determined in coordination 

with and approved by the DOTD Project Manager.   

 

ELECTRONIC DELIVERABLES 

 

Consultant hereby agrees to produce electronic deliverables in conformance with DOTD Software 

and Deliverable Standards for Electronic Plans document in effect as of the effective date of the 

most recent contract action or modification, unless exempted in writing by the Project Manager. 

Consultant is also responsible for ensuring that sub-consultants submit their electronic deliverables 

in conformance with the same standards.  DOTD Software and Deliverable Standards for 

Electronic Plans document and DOTD CAD Standards Downloads are available via links on 

DOTD web site. 

Consultant shall apply patches to CAD Standard Resources and install incremental updates of 

software as needed or required.  Consultant hereby agrees to install major updates to software 

versions and CAD Standard Resources in a timely manner.  Major updates of CAD standards and 

software versions shall be applied per directive or approval of the DOTD Design Automation 

Manager.  Such updates will not have a significant impact on the plan development time or project 

delivery date, nor will they require Consultant to purchase additional software.  Prior to proceeding 
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with plan development, Consultant shall contact the Project Manager for any special instructions 

regarding project-specific requirements. 

In the event that any Digital Plan Delivery Standard conflicts with written documentation, 

including DOTD plan-development Manuals, the Digital Plan Delivery Standard 

governs.  Consultant is responsible for contacting the Project Manager should questions arise. 

Consultant shall upload (or check in) electronic deliverables directly into the DOTD ProjectWise 

repository at each plan delivery milestone.  Consultants are responsible for performing certain 

operations at each milestone including, but not limited to, the following: 

 Upload (or check in) CAD plan deliverables to the discipline “Plans” folder 

 Apply and maintain indexing attributes to CAD plans (and other deliverables as needed) 

 Publish PDF format plan submittals in ProjectWise using automated publishing tools 

 Digitally sign PDF format plan submittals in ProjectWise according to DOTD standards 

and procedures (Final Plans, Revisions and Change Orders).  Signatures shall be applied 

in signature blocks provided with electronic seals and Title Sheets. 

Additionally, after reviewing deliverables for each submittal milestone, the Project Manager shall 

notify Consultant regarding the availability of two automatically-generated informational reports 

in ProjectWise.  These reports document the completion status and other information regarding 

indexing attributes and CAD standards.  Consultants shall take these reports into account and make 

any necessary adjustments to plans before the next submittal milestone; or sooner, if directed by 

the Project Manager. 
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ATTACHMENT B – MINIMUM PERSONNEL REQUIREMENTS (MPRs) 

 

The following requirements must be met at the time the proposal is submitted: 

 

1. Project Manager: At least one (1) project manager shall have a minimum of ten (10) years 

of experience in responsible charge of managing heavy civil projects. The project manager 

shall have the following: 

 A degree in Construction Management, Civil Engineering or in a related field; and  

 Shall have a minimum of ten (10) experience in Field Operations Management and 

Estimating from a Contractor’s Perspective.  

 It is preferred that the Project Manager have experience with alternative delivery 

projects (Design-Build, CMAR) and have experience in management of relevant 

transportation projects.  

2. Lead Estimator: At least one (1) lead estimator shall have a minimum of twenty (20) years 

of hard bid general estimating experience, of which ten (10) years of experience shall have 

been as the lead estimator. The lead estimator shall have the following: 

 A degree in Construction Management, Civil Engineering or in a related field; and  

 It is preferred that the Lead Estimator have experience with alternative delivery 

projects (Design-Build, CMAR) and have experience as the lead estimator of 

relevant transportation projects. 

3. Discipline Specific Estimator(s) – At least one (1) Cost Estimator with a minimum of ten 

(10) years of experience in estimating complex highway projects from the perspective of a 

contractor.  Additional experience developing estimates as an independent estimator for a 

transportation agency utilizing the CMAR or other similar methodology is desirable.  

4. Scheduler(s) – At least one (1) Scheduler shall have a minimum of five (5) years of 

experience in developing critical path method schedules for contractors on complex 

transportation projects and five (5) years of experience of schedule management on major 

urban project.   

 Be proficient in standard off the shelf (OTS) construction scheduling software such 

as Primavera or MS Project or similar. Additional experience developing schedules 

as an independent scheduler for a transportation agency utilizing the CMAR or 

other similar methodology is desirable. 

 

MPRS ARE TO BE MET BY SEPARATE INDIVIDUALS OF THE PRIME 

CONSULTANT, UNLESS STATED OTHERWISE BELOW. 
 

MPR Nos. 2 through 4 may be met by the same person. 

MPR Nos. 3 and 4 may be satisfied through the use of a sub-consultant(s). 
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NOTE: WHEN SATISFYING A MINIMUM PERSONNEL REQUIREMENT, PLEASE 

ENSURE THE RÉSUMÉ REFLECTS REQUIRED EXPERIENCE AS REQUESTED. 

 

 Please note the number of MPRs are minimal; however, all relevant personnel necessary to 

perform the Scope of Services must be identified in the prime consultant’s DOTD Form 24-

102.  

 The Prime Consultant shall use Section No. 12 and Section No. 16 of the DOTD Form 24-102 

to convey the organizational structure and plan on how to timely deliver all the requirements 

and deliverables identified in the Scope of Services and allow DOTD to assess the consultant’s 

ability to successfully complete this project.  

 All relevant personnel and support staff necessary to perform the Scope of Services, shall be 

identified in Section No. 12 and their resumes included in Section 14 of the DOTD Form 24-

102.  This includes both individuals designated as satisfying MPRs and individuals not 

designated as satisfying MPRs but relevant to the contract. 
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ATTACHMENT C – SECONDARY SELECTIONS FOR TASK ORDERS 

 

Procedures for selecting among IDIQ contracts for issuance of Task Orders 

 

If proposed new TO is to be issued for the purpose of extending services related to services 

performed under a previously issued TO by a particular consultant with whom DOTD has an 

existing IDIQ contract containing the appropriate scope of services and with time and funding 

capacity available sufficient to support the issuance of the new TO under said contract, then that 

consultant’s contract will be tasked.    

Otherwise, when more than one IDIQ is available for the provision of the services required, the 

following procedure will be employed to determine which of the IDIQ contracts will be tasked.   

1. Identify all IDIQ contracts that apply – type/scope of work in contract 

a. If applies, move to next step  

b. If does not apply, then cannot use the contract 

 

2. Determine if there is sufficient time remaining on the contract to complete the work 

a. If yes, proceed to next step 

b. If no, then cannot use the contract 

 

3. Determine if there is sufficient compensation remaining on contract to complete the work 

a. If yes, proceed to next step 

b. If no, cannot use the contract 

 

4. Determine if specialty tasks are required or if timing of performance is critical 

a. If yes, can the consultant perform the work, as needed? (Consideration may be 

given to experience with task(s), current workload, and past performance.) 

i. If yes, the consultant can perform the work, then proceed to next step 

ii. If no, the consultant should not or is not able to perform the work, do not 

use the contract.  Document the reasons, e.g., the consultant is less 

experienced, past performance indicates that the consultant may have 

difficulty with task(s), the consultant has multiple jobs ongoing for DOTD 

so timeliness may be an issue, etc. 

b. If no specialty tasks or timeliness issues are present, then proceed to the next step. 

 

5. If more than one IDIQ contract reaches this step, then they will be distinguished from one 

another by the consultants’: 1) familiarity or experience with the services required;  

2) locality, where a local presence will add value to the quality and efficiency of the project; 

or 3) the amount of remaining contract time or remaining available compensation. 

a. Select the contract whose consultant is most familiar or experienced with the 

services required. 
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b. If the consultants are equal regarding familiarity/unfamiliarity with the services 

required, then select the contract whose consultant is local to the project area, 

provided that a local presence will add value to the quality and efficiency of the 

project. 

c. If the consultants are equal on the criteria of familiarity and experience with the 

services required and locality, if applicable, then select the contract with the most 

available time or the most available compensation on the contract, with due 

consideration given to the risks involved and the needs of the project. 

 


